TRACKING REPORT for 2005 SPLOST
COBB COUNTY DEPARTMENT OF TRANSPORTATION
Date: November 7, 2012
Project Schedules and Status Available at http://www.cobbcip.org/
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INFRASTRUCTURE PRESERVATION - Bridge Rehab/Replacement
Bells Ferry Road over Noonday Creek Trib Construction Apr-06 Mar-08
DI1010 |Bridge Replacement Complete X1 X X1 X
Booth Road over Olley Creek Tributary Construction Jan-07 May-08
DI1020 Complete X1 X X1 X
Bridge Batch #4
Burnt Hickory Road over Mud Creeck Construction Jul-06 Apr-09
D1030 |Bridge Rehabilitation Complete X | X X1 X
Candy Lane over Olley Creek Construction Apr-06 Aug-06
DI040 |Bridge Rehabilitation Complete X1 X X1 X
Canton Road over Little Noonday Creek Construction Jan-07 Nov-08
DI1050 |Bridge Replacement Complete X1 X X1 X
Bridges Batch #2
Cheatham Hill Rd over Ward Creek Construction Jan-07 Apr-09
D1060 |Bridge Rehabilitation/Widening Complete X | X X1 X
Bridge Batch #3
Collins Blvd over Buttermilk Creek Construction Dec-06 Mar-08
DI1070 |Bridge Replacement Complete X1 X X1 X
Bridges Batch #1
Collins Road over Little Allatoona Creek Construction Apr-06 Jul-06
D1080 |Bridge Rehabilitation Complete X | X X1 X
Columns Drive over Sope Creek Construction Feb-07 Jul-07
DI1090 |Bridge Rehabilitation Complete X1 X X1 X
Bridge Batch #5
Concord Road over Silver Comet Trail Construction Jan-06 Oct-08
DI1100 |Bridge Replacement Complete X1 X X1 X
GDOT Project
Flint Hill Road over Olley Creek Construction Apr-06 Jan-08
DI1110 |Bridge Replacement Complete X1 X X1 X
Garrett Road over Powder Springs Creek Construction Dec-06 Feb-08
DI1120 |Bridge Replacement Complete X1 X X1 X
Bridges Batch #1
Hamby Road over Clark Creek Construction Feb-07 Mar-09
D1130 |Bridge Replacement Complete X1 X X1 X
Hermi's Ped. Bridge on Paces Fy over Chatt Construction Apr-06 Sep-08
DI1140 |Bridge Engineering Complete X X X1 X
Hiram-Lithia Springs Rd over Sweetwater Crk Construction Jul-06 Apr-08
D1150 |Bridge Replacement Complete X1 X X1 X
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Holloman Road over Sweetwater Creek Construction Aug-06 Jan-08
D1160 |Bridge Rehabilitation Complete X | X X1 X
Holly Springs Road over Sewell Creek Trib Construction Jan-07 Sep-08
D1170 |Bridge Replacement Complete X | X X1 X
Bridges Batch #2
Hurt Road over Olley Creek Construction Jul-06 Nov-06
D1180 |Bridge Rehabilitation Complete X1 X X1 X
Indian Hills Drive over Sope Creek Construction Feb-07 Nov-07
D1190 |Bridge Rehabilitation Complete X | X X1 X
Bridge Batch #5
|John Ward Road over Mud Creek Construction Jul-07 Jan-08
D1200 |Bridge Rehabilitation Complete X1 X X1 X
Luther Ward Road over Mud Creek Tributary Construction Jan-09 Mar-08
D1210 |Bridge Rehabilitation Complete X | X X1 X
Macedonia Road over Noses Creek Construction Jan-07 May-07
D1220 |Bridge Rehabilitation Complete X1 X X1 X
Midway Road over Allatoona Creek Tributary Construction Jan-07 Jan-09
D1230 |Bridge Replacement Complete X1 X X1 X
Bridge Batch #3
Mount Calvary Road over Noses Creek Construction Jan-07 Sep-08
Di240 |Bridge Replacement Complete X1 X X1 X
Bridge Batch #3
New Chastain Road over Noonday Creek Construction Feb-07 Jun-07
D1250 |Bridge Rehabilitation Complete X | X X1 X
Bridge Batch #5
North Church Lane over CSX Railroad Construction Apr-06 Aug-08
D1260 |Bridge Replacement Complete X1 X X1 X
Oglesby Road over Powder Springs Creek Construction Oct-06 Apr-08
D1270 |Bridge Replacement (2 Bridges) Complete X | X X | X
Bridges Batch #1
Old Hwy 41/Kennesaw Mtn NBP over CSX RR Construction Apr-06 May-09
D1280 |Bridge Replacement Complete X1 X X1 X
Olive Springs Rd over Nickajack Ck Trib Construction Jan-07 May-08
DI1290 |Bridge Replacement Complete X1 X X1 X
Bridge Batch #4
Paper Mill Road over Sope Creek Construction Apr-08 Jan-09
D1300 |Bridge Replacement Complete X | vA X1 X
Rock Bridge Road over Noonday Crk Trib Construction Jan-07 Oct-08
DI1310 |Bridge Replacement Complete X1 X X1 X
Bridges Batch #2
Sewell Mill Road over Sewell Creek Construction Jan-07 May-09
D1320 |Bridge Rehabilitation / Bridge Widening Complete X1 X X1 X
Bridges Batch #2
Stout Parkway over Gothards Creek Construction Jan-07 Apr-07
D1330 |Bridge Rehabilitation Complete X | X X1 X
Worley Drive over Little Noonday Creek Construction Apr-06 Dec-07
D1340 |Bridge Replacement Complete X1 X X1 X
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DRAINAGE - Drainage System Improvements
Fern Street Culvert Construction Jul-06 Aug-06
D210 Complete X | X X | X
Sandy Plains Road @ SR 92 Construction Mar-06 Jul-06
D2020 |Emergency Pipe Repair Complete X1 X X1 X
Old Sewell Road @ Stonington Court Construction Jul-06 Feb-07
D2030 Complete X | X X | X
Casteel Road Culvert Construction Jul-06 May-08
D2040 Complete X1 X X1 X
Sewell Mill Road @ Roberts Lane Construction Nov-06 Jan-08
D2050 Complete X | X X | X
Brookside Drive @ Roberts Drive Construction Apr-07 Jul-07
D2060 Complete X1 X X1 X
Church Road Pipe Repair Construction Apr-07 May-07
D2070 Complete X | X X | X
Three Chop Drive Construction Apr-07 Jun-07
D2080 Complete X | X X | X
Hurt Road Drainage Repair Construction Apr-07 Feb-08
D2090 Complete X1 X X1 X
Chanson Drive Drainage Construction Apr-07 Feb-08
D2100 Complete X | X X | X
Cumberland Boulevard Drainage Construction Apr-07 Feb-08
D2110 |Emergency Repair Complete X1 X X1 X
Kings Chase Construction Aug-09
D2120 Complete X | X X | X
Cynthia Court Construction May-08
D210 Complete X1 X X1 X
Elizabeth Lane @ Beverly Drive Construction Mar-08
D2140 Complete X | X X1 X
Booth Road Construction Apr-08
D2150 Complete X1 X X1 X
Old Hwy 41 Near Stilesboro Road Construction May-08
D2160 Complete X | X X | X
Cavalier Drive at Cool Creek Trail Construction May-08
D2170 Complete X1 X X1 X
Interstate North Parkway (Cobb Water) Construction Sep-08
D2180 Complete X | X X1 X
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Old Concord Road Drainage Improvements Construction Aug-08
D2190 Complete X | X X1 X
Duke Drive Construction Jul-08
D2200 Complete X1 X X1 X
Robinson Road Drainage Improvements Construction Jul-08
D2210 Complete X | X X1 X
Water Place at the Exchange Construction Aug-08
D2220 Complete X1 X X1 X
Nantucket Drive Construction Oct-08
D2230 |Drainage Repair Complete X1 X X X
Hicks Road at Bates Road Pipe Replacement Construction Nov-08
D2240 Complete X1 X X1 X
Hurt Road Drainage (2) Construction Dec-08
D2250 |Drainage Improvements Complete X X X X
Newark Avenue Construction Dec-08
D2260 |Drainage Improvements Complete X X X X
Cedar Wood Court Construction Jan-09
D2270 |Drainage Improvements Complete X X X X
Callenwolde Court Construction Feb-09
D2280 |Drainage Improvement Complete X X X X
Robert Blvd at Barrett Park Construction Apr-09
D2290 |Drainage Improvement Complete X X X X
Smithstone Drive Construction Apr-09
D2300 |Drainage Improvement Complete X X X X
Shadowlawn Road Construction Aug-09
D2310 |Drainage Improvement Complete X | X X | X
Burnt Hickory Road-Old Mountain to Hadaway Construction Oct-09
D2320 |Emergency Drainage Repairs Complete X1 X X1 X
Dry Creek Road Construction Oct-09
D2330 |Emergency Drainage Repairs Complete X1 X X1 X
Gordon Combs Road Construction Oct-09
D2340 |Emergency Drainage Repairs Complete X1 X X1 X
Netherstone Drive Construction Oct-09
D2350 |Emergency Drainage Repairs Complete X1 X X1 X
Stllwater Drive Construction Oct-09
D2360 |Emergency Drainage Repairs Complete X1 X X1 X
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Blakedale Road Construction Oct-09
D2370 |Emergency Drainage Repairs Complete X1 X X1 X
Wicasset Parkway Construction Oct-09
D2380 |Emergency Drainage Repairs Complete X1 X X1 X
Birds Mill Street Construction Oct-09
D2390 |Emergency Drainage Repairs Complete X1 X X1 X
Hembree Road Construction Nov-09
D2400 |Emergency Drainage Repairs Complete X1 X X1 X
Ridgewood Creek Drive Construction Oct-09
D2410 |Emergency Drainage Repairs Complete X1 X X1 X
Running Fox Drive Construction Nov-09
D2420 |Emergency Drainage Repairs Complete X | X X | X
Sandlewood Court Construction Oct-09
D2430 |Emergency Drainage Repairs Complete X1 X X1 X
Shaw Road Construction
D2440 |Emergency Drainage Repairs Complete X1 X X1 X
Sunshine Trace Construction Dec-09
D2450 |Emergency Drainage Repairs Complete X X X1 X
Summer Drive Construction Oct-09
D2460 |Emergency Drainage Repairs Complete X1 X X1 X
Burnt Hickory Bridge - W. of Due West Rd, Ph I Construction Oct-09
D2470a |Emergency Drainage Repairs Complete X1 X X1 X
Burnt Hickory Bridge - W. of Due West Rd, Ph I Construction Dec-09
D2470b |Emergency Drainage Repairs Complete X1 X X1 X
Trent Drive Construction Nov-09
D2480 |Emergency Drainage Repairs Complete X1 X X1 X
Helga Drive Construction Nov-09
D2490 |Emergency Drainage Repairs Complete X1 X X1 X
Arthurs Court Construction Dec-09
D2500 |Emergency Drainage Repairs Complete X1 X X1 X
Muirwood Place Construction Dec-09
D2510 |Emergency Drainage Repairs Complete X1 X X1 X
Muirwood Court Construction Dec-09
D2520 |Emergency Drainage Repairs Complete X | X X | X
Nessa Court Construction Dec-09
D2530 |Emergency Drainage Repairs Complete X1 X X1 X
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| Andrews Crossing Construction Dec-09
D2540 |Emergency Drainage Repairs Complete X1 X X1 X
Columns Drive Bridge Construction
D2550 |Emergency Drainage Repairs Complete X | X X1 X
Liberty Ridge Trail Emergency Repairs Construction
D2560 |Emergency Drainage Repairs Complete X1 X X1 X
Registry Drive Emergency Repairs Construction
D2570 |Emergency Drainage Repairs Complete X1 X X1 X
Dover Street Emergency Repairs Construction
D2580 |Emergency Drainage Repairs Complete X1 X X1 X
Brookstone Drive Emergency Repairs Construction
D2590 |Emergency Drainage Repairs Complete X1 X X1 X
Burnt Hickory Road Emergency Repairs Construction
D2600 |Emergency Drainage Repairs Complete X1 X X1 X
Lake Chimney Court Emergency Repairs Construction
D2610 Complete X1 X X1 X
Rivaridge Drive Emergency Repairs Construction
D620 Complete X | X X | X
Wood Glen Lane Emergency Repairs Construction
D2630 Complete X1 X X1 X
Woodland Brook Drive Emergency Repairs Construction
D640 Complete X | X X | X
Apple Boulevard Construction
D2650 Complete X1 X X1 X
Kurtz Road Construction
D660 Complete X | X X | X
Mill Run Way Construction
D2670 Complete X1 X X1 X
Country Squire Road Construction
D680 Complete X | X X | X
Indian Hills Parkway Construction
D2690 Complete X1 X X1 X
Clubland Drive Construction
D2700 Complete X | X X | X
Circle 75 Parkway Construction
D2710 Complete X1 X X1 X
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Morgan Chase Construction
D2720 Complete X1 X X1 X
Old Lost Mountain Road Construction
D2730 Complete X | X X | X
Paul Samuel Rd Construction
D2740 |CCMWA Emergency Repair Complete X1 X X1 X
Olympic Industrial Blvd Construction
D2750 Complete X | X X | X
Indian Hills Pkwy @ Eastside Elementary Construction
D2760 Complete X1 X X1 X
Oak Hill Drive Construction
D2770 Complete X | X X1 X
SAFETY/OPERATIONAL - Intersection Safety/Operational Improvements
Atlanta Road at Paces Ferry Road Construction Feb-06 Nov-07
D3010 |Add Dual Left-turn Lanes Southbound Atlanta Road Complete
Austell Pdr Spgs Rd @ Clay Rd Construction Mar-07 Oct-08
D3020 |Realignment and Safety Improvements Complete X1 X X1 X
Austell Rd at East West Conn Construction Mar-06 Oct-08
D3030 |Add 3rd Thru Lane and Dual Lefts on East West Conn Complete X1 X X1 X
Austell Road @ Pat Mell Road Construction Oct-06 Jul-08
D3040 |Realign Pat Mell to line up with apartment entrance Complete X1 X X1 X
Austell Rd@Roberta Dr/Cochran Rd Construction Jun-06 Oct-07
D3050 |Improve Alignment Complete X1 X X1 X
Barrett Pkwy@Cobb Place Blvd(East) Construction Underway May-07
D3060 |Intersection Improvements Complete X | X X1 X
Blair Br Rd@Oak Ridge Rd/Six Flags Dr Construction Jan-09 Jun-09
D3070 |Realignment and Safety Improvements Complete X | vA X1 X
Bob Cox Rd at Dallas Hwy(SR 120) Construction Feb-06 Nov-06
D3080 |Install Southbound Right-turn Lane on Bob Cox Road Complete X1 X X1 X
Burnt Hickory Road at Due West Road Construction Jan-07 Aug-08
D3090 |Realignment and Safety Improvements Complete X1 X X1 X
Burnt Hickory Rd at Mount Calvary Rd Construction Jan-07 Apr-08
D3100 |install a northbound right turn lane on Mt Calvary Rd Complete X1 X X1 X
Burnt Hickory Road @ Stout Parkway Construction Jan-07 Jan-09
D3110 |Realignment and Safety Improvements Complete X1 X X1 X
Chastain Road @ Bells Ferry Road Construction Jul-06 May-08
D3120 |Add right turn lanes Complete X1 X X1 X
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Cooper Lake Rd @ King Springs Rd Deferred Jan-07 TBD
D3130 |Intersection Improvements Project X
Intersection Batch #2
Cumberland Blvd@Cumberland Transter Ctr Construction Jul-07 Feb-08
D3140 |Median Safety Improvements Complete X1 X X1 X
Dallas Hwy/SR 120 at Casteel/Old Hamilton Rd Construction Apr-06 Jul-06
D3150 |Add Northbound Right-Turn Lane Complete X1 X X1 X
Dallas Hwy at Poplar Spgs Rd/Holland Rd Construction Jan-07 Dec-08
D3160 |Realign Intersection and Install Traffic Signal Complete X1 X X1 X
Due West Rd @ Old Hamilton Road Construction Jan-07 Aug-08
D3170 |Realign Intersection and install Traffic Signal Complete X1 X X1 X
East West Connector @ Fontaine Road Construction Mar-07 Jul-08
D3180 |Add eastbound acceleration Lane at East West Conn Complete X1 X X1 X
Intersection Batch #2
East West Connector @ Hicks Road Construction Feb-06 Dec-07
D3190 |Add Right-Turn Lanes Northbound and Southbound Complete X1 X X X
Floyd Road @ Clay Road Construction May-06 Nov-08
D3200 |Intersection Improvements Complete X1 X X1 X
Hickory Grove Road @ New McEver Road Construction Jan-07 Jul-08
D3210 |Add Turn Lanes; Possible Traffic Signal Complete X1 X X1 X
Johnson Ferry Road @ Sewell Mill Road Deferred Jan-08 TBD
D3220 JAdd dual Left Turns N; Include Sewell Mill Rd at Pine Rd Project X
Intersection Improvements
Kennesaw Due W/Acworth Due W/Due West Construction Jan-07 Aug-08
D3230 |Improve Turn Lane Complete X1 X X1 X
Macland Rd/Bullard Rd @ Corner/Florence Rd Construction Jan-06 Apr-11
D3240 |Convert Bullard to Rt in Rt out with Rt Turn Lane GDOT X | X X
Upgrade Sigs and Imp app grades for Macland at Corner
Mars Hill Road Construction Jul-07 Nov-09
D3250 |Intersection Improvements Complete X | X X1 X
<GRTA Project>
Mars Hill Road @ Due West Road Construction Jan-07 Nov-09
D3260 |Add Turn Lanes Complete X1 X X1 X
Mars Hill Road @ Giles / Hill Road Construction Jan-06 Nov-09
D3270 |Add Left and Right Turn Lanes - Improve Sight Dist Complete X1 X X | X
<GRTA Project>
Mars Hill Road @ Hadaway Road Construction Jan-06 Jul-09
D3280 |Add Left Turn Lanes on Mars Hill Road Complete X1 X X1 X
<GRTA Project>
Mars Hill Road @ Nichols Road Construction Jan-06 Nov-09
D3290 |Add Left and Right Turn Lanes Complete X | X X1 X
Midway Road @ Luther Ward Road Construction
D3300 |Realignment and Safety Improvements Complete X1 X X1 X
Old Alabama Road @ Cardell Road Construction Apr-06 Apr-07
D3310 |Add Eastbound Right Turn Lane Complete X | X X1 X
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Old Dallas Road at Holland Rd Construction Jan-07 Dec-08
D320 |Align Holland with Old Dallas at 90 Degrees Complete X1 X X1 X
Old Highway 41 @ McCollum Parkway Construction Apr-06 Jun-06
D3330 |Extend Northbound Right Turn Lane on Old Highway 41 Complete X1 X X1 X
Powder Springs Road @ Cheatham Hill Road Design Jan-06 Jun-13
D3840 |Add Right Turn Lanes X | X
Roswell Road (SR 120) at Old Canton Road Construction Oct-06 Mar-08
D3350 |Add Capacity on Old Canton Road Complete X1 X X1 X
Sandy Plains Road at East Piedmont Road Construction Apr-06 Feb-10
D3360 |Add Dual Left-turn Lanes an Right-turn Lanes Complete X1 X X1 X
GDOT Funded Project
Shallowford Road @ McPherson Road Construction May-07 Sep-07
D3370 |Realign and Add Turn Lanes Complete X1 X X1 X
Six Flags Road @ Riverside Parkway Construction Jan-07 Aug-08
D3380 |Add Lt Turn EB and WB; Add EB Rt Turn Complete X1 X X1 X
Intersection Batch #1
South Gordon Road @ Pisgah Road Construction Jan-07 Aug-08
D3390 |Add Lt Turn Lane; remove flasher; Improve St Distance Complete X1 X X1 X
Intersection Batch #1
Spring Road @ Campbell Road Construction Sep-09 Jul-09
D3400 |Intersection Improvements Complete X | vA X1 X
Stileshoro Road Intersection Improvements Construction Apr-06 May-08
D3410 |Acworth Due West Road to Shillings Road Complete X1 X X1 X
Villa Rica Road @ Bullard Road Construction
D3420 |Intersection Improvements Complete X1 X X1 X
Villa Rica Road @ Casteel Road Construction
D3430 |Intersection Improvements Complete X | X X1 X
West Sandtown Road at Villa Rica Road Construction Jan-07 Jun-08
D3440 |Intersection Improvements Complete X1 X X1 X
Barrett Parkway Construction Jan-08 May-11
D4010 |US 41 to Dallas Highway X | X X
Widen to 6-In w/ 10 trail, 5' SW, Turn Lanes
Big Shanty Road Extension, Phase 1 Construction Jan-06 Nov-09
D4020 |Busbee Pkwy at Big Shanty Rd to Barrett Lakes Blvd GDOT X1 X X1 X
New 4-Lane Divided Roadway Complete
Big Shanty Road Extension, Phase 2 Construction Jan-06 Nov-10
D4030 |Barrett Lakes Blvd to Chastain Road Complete X1 X X1 X
New 4-Lane Divided Roadway
Big Shanty Road Extension, Phase 3 Construction Jan-06 Jul-09
D4040 |Busbee Pkwy to Chastain Meadows Parkway Complete X1 X X1 X
New 4-Lane Divided Roadway
Bill Murdock Road Construction Mar-06 Jul-07
D4050 |Sewell Mill Road to Pine Road Complete X | X X1 X
Widen to 3-Lanes on School Side(Dodgen MS/Walton)
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Callaway Road Construction Oct-08 Sep-08
D4060 |Austell Road to Powder Spring Road Complete X1 X X1 X
Widen to 3 Lanes
Cedarcrest Road Design Jul-07 Jun-14
D4070 |Paulding County Line to Governor's Towne Club ROW Acquisition X X
Widen to 4 Lane Divided
Cobb Parkway (CCID-1014) Construction Jan-06 Sep-11
D4080 |Mount Paran Road to Paces Mill Road GDOT X | X X
Widen Bridge to 6 Lane Divided
Cobb Parkway Design Jan-06 Dec-13
D4090 |Paces Mill Road to Akers Mill Road ROW Acquisition X | X
Widen to 6/8 Lane Divided
1-285/Atlanta Road Design Jan-06 Mar-14
D4100 |n/a ROW Acquisition X | X
Upgrade Interchange
L-285/South Cobb Drive (GDOT) Construction Jan-06 May-08
D4110 |n/a Complete X | X X | X
Upgrade Interchange
| Jamerson Road Construction Jul-07 Dec-09
D4120 |Canton Road to Lee Waters Road Complete X1 X X1 X
New 4-Lane Divided Roadway
Jiles Road, Phase I Construction Oct-06 Dec-08
D4130a |Baker Road to Cherokee Street Complete X1 X X1 X
Widen to 4-Lane Divided
Jiles Road, Phase IT Construction Oct-06 Aug-09
D4130b |Parallel Bridge over CSX Railroad Complete X | vA X X
Jiles Road, Phase I11 Construction Oct-06 May-11
D4130c |Cobb Parkway to Baker Street X | X X
Widen to 4-Lane Divided
Mulkey Road Connector Construction Jan-06 Feb-07
D4140 |Mulkey Road to East West Connector Complete X1 X X1 X
New 2 Lane Roadway
Powder Springs Road Connector Deferred TBD TBD
D4150 |Powder Springs Road to South Cobb Drive Project
New 2/4 Lane Roadway
Six Flags Drive Deferred Apr-07 TBD
D4160 |Riverside Dr to Six Flags Pkwy and 1,600 Lee Ind. Blvd Project X | X
Widen to 3 Lanes
South Barrett Reliever Phase 1 (TCID-14A) Construction Jan-06 Apr-09
D4170 |Cobb Parkway to Shiloh Valley Drive Complete X1 X X1 X
New 4 Lane Roadway
SR 280/South Cobb Drive (GDOT) Deferred Oct-07 TBD
D4180 |SR 5 /Atlanta Road to Bolton Road Project
Widen to 4/6 Lane Divided
SR 92 (GDOT) Preliminary Apr-06 2015
D4190 |Cobb Parkway to Cowan Road Design X
Widen to 4 Lane Divided
SR 92 (GDOT) Preliminary Apr-06 2016
D4200 |Paulding County Line to Cobb Parkway Design X
Widen to 4 Lane Divided
Stilesboro Road Construction Apr-06 May-08
D4210 |Kennesaw Due West Rd to Barrett Pkwy Complete X1 X X1 X
Widen to 4-Lane Divided
Stileshoro Road Construction Apr-06 Dec-07
D4220 |Mars Hill Road to Rosehedge Way Complete X1 X X1 X
Widen to 5/3 Lanes
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‘Windy Hill Road Deferred Jan-06 TBD
D4230 |Add WB Lane Project X | X
Powers Ferry: Add NB Lane
Windy Hill/Macland Road Connector Construction Feb-06 Sep-08
D4240 |Macland Rd (SR 360) at Powder Spgs to Windy Hill Road Complete X1 X X1 X
New 2-Lane Roadway (Buy ROW for Future 4-Lane)
I-75 Ramps @ Wade Green Interchange Construction Feb-06 Apr-10
D4250 |Add Dual lefts 75 NB to Wade green, Dual right SB ramp Complete X | MA X1 X
Fiber Network Expansion Construction Aug-07 Nov-07
D5010 |Install fiber optic interconnect cable between traffic Complete X | vA X1 X
signals to improve traffic flow
Rebuild Existing Traffic Signals Construction Aug-06 Mar-07
D5020 |Upgrade Deficient Signals to Current Specifications Complete X | vA X1 X
Upgrade Traftic Signal Cabinets Construction N/A Mar-08
Ds5030 |Upgrade existing traffic signals to current specifications Complete X | vA X1 X
Traffic Control Center Upgrade Construction Jul-08 Jul-09
D3040 |Upgrade the existing equipment in the TCC to Complete X | vA X | X
current specifications
Transportation Technology Complete Apr-06 Apr-07
Ds5050 |Upgrade GIS, GPS,MIS, and TIS X | vA ~vA | va
Traffic Signal Timing Complete Apr-07 N/A
D5060 |Retime Signal Corridors to Improve Traffic Flow X | vA nval X
Traffic Signal Timing Construction Apr-10 Jun-11
D5070 |Retime Signal Corridors to Improve Traffic Flow Complete X | vA X | X
Traftic Signal Timing Construction
D5080 |Combined with D5090 Complete X1 X X1 X
ATMS Phase 5 Construction Mar-09
D5090 |Expand ATMS by installing advanced technology. Complete X | X X | X
Expand traffic control center.
ATMS Phase 6 Construction Mar-09
D5100 |Expand ATMS by installing advanced technology. Complete
ATMS Project - Engineering Only Construction Oct-06 Mar-09
D5110 |Phases 5 and 6 Complete X | vA X | X
Transportation Planning Studies On-Going Oct-08 Sep-10
D5120 |Long-range and short-range transportation studies Studies X | vA NA | MA
to support project development
Acworth Due West Road Construction Apr-06 Nov-08
D6010 |Nance Road to Burnt Hickory Road Complete
Safety, Operational and Intersection Improvements
Allgood Road Construction Oct-08 Apr-09
D6020 |East Piedmont Road to Allgood Road/Scufflegrit Road Complete
Rockcerest Dr hill cut
Beech Haven Trail Construction Nov-06 May-07
D6030 |lvy Ridge Drive to Winchester Trail Complete
Safety/Oper-Improve Hor Curve to meet Design Speed
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Bells Ferry Road Deferred Jul-06 TBD
D6040 |1-575 to North Cobb Parkway (US41) Project X | X
Intersection Improvements
Canton Road Construction May-06 Dec-09
D6050 |Canton Road Connector to Cherokee County Complete X1 X X1 X
Corridor Improvements - Shoulders and Intersections
Childers Road Construction Apr-08 Dec-09
D6060 |Shallowford Road to Fulton County Complete X X X X
Shoulder and intersection improvements
County Line Road Construction Jan-07 Jan-10
D6070 |Mars Hill Road (SR 176) to Due West Road Complete X | X X | X
Safety/Operational Improvements - Includes 2 Bridges
Gus Robinson Road Construction Feb-07 Jul-07
D6080 |Macland to end of street Complete X | X X | X
Safety and Operational Improve - rural shldrs (no C&G)
Hamilton Road Construction Aug-06 Apr-07
D6090 |Paul Samuel Road to Naples View Complete X X X X
Safety/Oper - Improve Horiz.curve to meet design speed
Hickory Grove Road Construction Feb-07 Jun-09
D6100 |Baker Road to Wade Green Road Complete X1 X X1 X
Safety and Operational Improvements
Hiram-Lithia Springs Road Construction Apr-09 Oct-09
D6110 |Powder Springs-Dallas Road to Humphries Hill Complete X1 X X1 X
Safety and Operational Improvements
|Jamerson Road / Wigley Road Construction Jul-07 Dec-09
D6120 |Lee Waters Road to Sandy Plains Road Complete X1 X X1 X
Safety and Op. improve-3 lane rd with rt turn lanes at intx
Lower Roswell Road (West) Deferred Apr-07 TBD
D6130 |Roswell Street (SR 120) to Terrell Mill Road Project X | X
Safety/Operational Improvements
Lower Roswell Road (East) Construction Nov-06 Jun-11
D6140 |Davidson Road to Fulton County Line X | X X
CO-349 & BP220
Maxham Road Construction Apr-06 Dec-07
D6150 |Veterans Memorial Hwy (SR 8) to Old Alabama Rd Complete X | X X | X
Safety/Operational, Narrow 4-Lane and median
Nance Road, Phase Il Construction Jun-06 Oct-10
D6160 |Intersection Improvements at Nance Road and Complete X1 X X1 X
Acworth Due West Road
Nance Road, Phase 111 Jun-06 Jun-13
D6160 JReconstruct bridge at Nance Road and Butler Creek Design X X
including approaches
North Booth Road Construction Apr-06 Sep-07
D6170 |Shiloh Road to Bells Ferry Road Complete X X X X
Intersection Project (Phase I)
Old McEver Road Construction Apr-08 Aug-09
D6180 |Main Street to New McEver Road Complete X X X X
Safety and Operational Improve with Curb and Gutter
Post Oak Tritt Road Construction Apr-06 Nov-07
D6190 |Holly Springs Road to Fulton County Complete X | X
Safety and Operational Improve and 2 replace bridges
Queen Mill Road Final Jul-07 Apr-13
D6200 |Veterans Memorial Highway to Mableton Parkway Design X | X
Safety and Operational Improvements
Shallowford Road Construction Oct-06 Aug-07
D6210 |Johnson Ferry Road to Childers Road Complete X X X X

Hill cut at the Kroger/Publix entrance
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Shiloh Road/Shallowford Road Construction Jul-08 Aug-12
D6220 |Wade Green Road to Canton Road in 2011 SPLOST X X X
Safety/Op. improve 3-lane road with rt turn lanes at intx
Smyrna Pdr Spgs/Benson Poole Rd Construction Apr-09 Apr-09
D6230 |Hicks Road to Windy Hill Road Complete X1 X X1 X
Intx realign at Benson Poole/Smyrna Pdr Spgs Rd
Terrell Mill Road Construction
D6240 |Delk Road to Old Canton Road Complete X | X X | X
Delk/Paper Mill/Lower Roswell/Old Canton-Intx Improve
West Sandtown Road Construction May-08 Mar-10
D6250 |Dallas Hwy to South of Macland Rd (to new soccer field) Complete X1 X X1 X
Add new bridge only, remainder deferred
Woodland Brook Drive Construction Apr-08 TBD
D6260 |Log Cabin Road to Paces Ferry Road Complete X X X X
Minor Safety Improvements - add curb and gutter in 2011 SPLOST
Woodlawn Drive Construction Feb-07 Nov-07
D6270 |Safety/Oper. Improve-bicycle improve and 2 hill cuts Complete X1 X X | X
Johnson Ferry Road to Lower Roswell Road
Wooten Lake Road Construction Mar-06 Nov-07
D6280 |Wade Green Road to Shiloh Road Complete X X X X
Shoulder Widening Project (Phase I1)
SIDEWALKS - Pedestrian and Bicycle Improvements
South Hurt Road Construction Aug-06 Jul-11
D7010 |Hurt Road to Concord Road Complete X | X X1 X
GDOT Funding
Transit Supportive Sidewalks- Cobb Parkway Construction Mar-08 Aug-10
D7020 |Bells Ferry Road to Canton Road Connector Complete X1 X X1 X
Sidewalk Batch #2
Six Flags Road W Construction Oct-06 Jan-12
D7030 |Crestview Drive to Riverside Parkway Complete X1 X X1 X
South Service Road Construction Dec-06 Nov-07
D7040 |Riverside Parkway to Six Flags Parkway Complete X1 X X1 X
Sidewalk Batch #1
Frey Road Constuction Dec-06 Nov-07
D7050 |Busbee Parkway to Shiloh Road Complete X | X X1 X
Sidewalk Batch #1
Busbee Parkway Constuction Dec-06 Nov-07
D7060 |Town Park Drive to Frey Road Complete X1 X X1 X
Sidewalk Batch #1
Gilmore Road Sidewalk Construction Aug-07 Sep-07
D7070 Complete X | X X | X
Barrett Parkway Construction Dec-06 Feb-08
D7080 |Bells Ferry Road to Bushee Parkway Complete X1 X X1 X
Sidewalk Batch #1
Hopkins Road Dec-08 TBD
D7090 |Engineering only Complete X | na nal X
Floyd Road Construction Feb-08 Mar-09
D7100 |Willowbrook Ln to Floyd Drive, W. Side Complete X1 X X1 X
Sidewalk Batch #3
Hicks Road Deferred Feb-08 TBD
D7110 |Merryweather Drive to Floyd Rd., W. Side Project X | X
Sidewalk Batch #3
11/13/2012 11:13 AM Page 13 of 18
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Atlanta Road Construction Apr-06 Aug-08
D7120 |Brownwood Lane to N. Church Lane Complete X1 X X1 X
Factory Shoals Road Construction Feb-08 Oct-08
D7130 |Mableton Parkway to Factory Shoals Drive Complete X1 X X1 X
Sidewalk Batch #3
Log Cabin Road Deferred Feb-08 TBD
D7140 |lvy Ridge Drive to Plant Atkinson Rd., E. Side Project X | X
Sidewalk Batch #3
Austell Road Construction Feb-08 Mar-09
D7150 |Seayes Road to Anderson Mill Road, E. Side Complete X1 X X1 X
Sidewalk Batch #3
Shadyside Road Construction Feb-08 Jul-09
D7160 |Hurt Road to Pair Road, W. Side Complete X1 X X1 X
Sidewalk Batch #3
N. Church Lane Construction Apr-06 Aug-08
D7170 |Collins Spring Drive to Bridlewood Drive, E. Side Complete X1 X X1 X
Transit Supportive Sidewalks - Hicks Road Construction Mar-08 Mar-12
D7180 |Frontier Trail to Floyd Oaks Drive, E. Side X | X X
Sidewalk Batch #2
Transit Supp. SW - County Services Parkway Construction Mar-08 Apr-12
D7190 |Powder Springs Road to Austell Road X | X X
Sidewalk Batch #2
Little Willeo Sidewalks Bid Stage Nov-08 Oct-12
D7200 |Johnson Ferry Road to Timber Ridge Drive X | X
Clay Road Final Design/ Nov-08 Mar-13
D7210 |Austell Road to Floyd Road Property X | X
Acquisition
Casteel Road Bid Stage Nov-08 Oct-12
D7220 |Sunset Ridge to Dallas Highway X | X
Atlanta Rd - Anderson Dr to Cooper Lake Rd Deferred Apr-09 TBD
D7230 |West side of Atlanta Road Project X X
Floyd Road Sidewalks - Austell to E/'W Conn Deferred Apr-09 TBD
D7240 |West side of street Project X
Cooper Lake Rd - Beechview to S. Cobb Dr Deferred Apr-09 TBD
D7250 |Both sides of street Project X
Hurt Road - Merry Oak Rd to Floyd Road Deferred Apr-09 TBD
D7260 |South side of street Project X

SAFETY/OPERATIONAL - School Zone Safety

Acworth Elem & Barber MS Construction Mar-07 May-07

D8010 |Repave and Improve Cantrell Road Complete X1 X X1 X
Austell Elementary School Construction Underway Jan-07

D8020 |Traffic and Safety Improvements Complete X X X X
Awtrey Middle School Construction Nov-07 Apr-08

D8030 |Improve Access to School for Car/Buses@Nowlin Rd Complete X1 X X1 X

11/13/2012 11:13 AM
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Baker Elementary School Construction Oct-06 May-07
D8040 |Improve Driveway Complete X | X X | X
Birney Elementary School Construction Dec-06 May-07
D8050 |Additional Turn Lanes Complete X1 X X1 X
Dodgen Middle School Construction Apr-06 Jul-07
D8060 |Improve Turn Lanes on Bill Murdock Complete X | X X1 X
Durham MS and Frey Elementary School Construction Jan-06 Nov-09
D8070 |Additional Turn Lanes Complete X1 X X1 X
East Valley Elementary School Deferred Apr-07 TBD
D8080 |Site Ingress/Egress Improvements Project X | X
Part of Lower Roswell (West) - D6130
Harmony Leland Elementary School Construction Dec-06 Aug-08
D8090 |Sidewalks, Acceleration, and Deceleration Lanes Complete X1 X X1 X
School Batch #1
Kell High School Construction Jul-08 Jun-10
D8100 |Improve Signals and Traffic Patterns Complete X | X X1 X
Part of Jamerson Rd Project (Canton Rd to Lee Waters)
LaBelle Elementary School Construction Dec-06 Feb-08
D8110 |Sidewalks Complete X1 X X1 X
School Batch #1
Mabry Middle School Construction Jan-07 Sep-07
D8120 |Sidewalks Complete X1 X X1 X
School Batch #1
McFEachern High School Construction Jan-07 May-07
D8130 |Intx Improves at New Macland Rd @ Gaydon Rd Complete X | X X1 X
Murdock Elementary School Construction Nov-07 Apr-08
D8140 |Improve Access and Turn Lanes Complete X1 X X1 X
Northwest Elementary School Construction May-06 Mar-08
D8150 |0ld Stilesboro Road Complete X | X X1 X
Existing Road Improvements
Pine Mountain Middle and Hayes Elementary Construction Oct-07 Apr-08
D8160 |Improve capacity at Kennesaw Due West Road Complete X X X X
Pitner Elementary School Construction Nov-07 Apr-08
D8170 |Reconfiguration; Turning Lanes Complete X | X X1 X
Pope High School Deferred Oct-07 TBD
D8180 |Improve School Driveway Project X
Russell Elementary School Construction Jan-07 Jul-08
Ds8190 |Additional Turn lanes Complete X | X X1 X
Shallowford Falls Elementary School Construction Oct-07 Mar-08
D8200 |Improve driveway Access off Lassiter Road Complete X1 X X1 X
South Cobb High School Construction Jan-07 Jan-08
D8210 |Sidewalks on Clay Road Complete X | X X1 X
Teasley Elementary School Construction Oct-07 May-10
D8220 |Turn Lane, Additional Entrance/Queuing Lanes Complete X1 X X1 X
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Varner Elementary School Construction Nov-07 Apr-08
D8230 |Turn Lane, Additional Entrance / Queuing Lanes Complete X1 X X1 X
Walton High School Construction Jan-07 May-07
D8240 |Improve St Dist/Add Lt Turn in the WB Lane/Realign/add Complete X1 X X1 X
Dual LT Lanes Johnson Fy
Allatoona High School, SR 92 Construction May-06 Mar-08
D8250 |Pitner Rd - Exist Rd Improve,other locations Complete X | X X1 X
Wheeler High School Construction Oct-07 Apr-09
D860 |Site Ingress/Egress Improvements Complete X1 X X1 X
INFRASTRUCTURE PRESERVATION - Resurfacing
Resurfacing 2006-1 LARP Construction NA Mar-06
D9010 Complete X | X X | X
Resurfacing 2007-3 Construction NA Oct-06
D9020 Complete X | X X | X
Resurfacing 2007-1 LARP Construction NA Feb-07
D9030 Complete X | X X | X
Resurfacing 2007-2 (Hot-in-Place) Construction NA
D9040 Complete X1 X X1 X
Resurfacing 2008-1 LARP Construction NA Aug-07
D9050 Complete X1 X X1 X
Resurfacing 2008-2 LARP Construction NA Sep-07
D9060 Complete X1 X X1 X
Resurfacing 2009-1 (LARP) Construction NA Aug-08
D070 Complete X | X X1 X
Resurfacing 2009-2 (Subdivision Streets) Construction Apr-08
D9080 Complete X1 X X1 X
Resurfacing 2010-1 (LARP) Construction May-10
D9090 Complete X | X X1 X
Resurfacing 2010-2 Construction Feb-09
D9100 Complete X1 X X1 X
Resurfacing 2011-1 (LMIG) Construction Oct-11
D9110 X | X X
Resurfacing 2011-2 (Subdivision Completion) Construction Aug-11
D9120 Complete X1 X X1 X
Resurfacing 2008-3 (Subdivision Streets) Construction Jan-08
DI130 Complete X | X X1 X
Resurfacing 2009-3 (Subdivision Streets) Construction Jun-08
D9140 Complete X1 X X1 X
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Resurfacing 2009-4 (Subdivision Streets) Construction Aug-08

DII150 Complete X | X X1 X
Resurfacing 2010-3 (Crack Sealing) Construction Jun-10

DI160 Complete X1 X X1 X
Resurfacing 2010-4 (Subdivision Streets) Construction Sep-10

D9170 Complete X1 X X1 X
Resurfacing 2011-3 (Local Roads - South) Construction Sep-11

DY180 Complete X1 X X1 X
Resurfacing 2011-4 (Local Roads - North) Construction Oct-11

D9190 Complete X1 X X1 X
ON STREET BICYCLE IMPROVEMENTS - Pedestrian and Bicycle Improvements
On Street Bicycle Improvements 2006 Construction Jul-07 Aug-08

D10B0 |Due West Between Burnt Hickory(S) and BH (North) Complete X X X X
Intersection Batch #3
On Street Bicycle Improvements Deferred Jul-08 TBD

D10C0 [Shiloh Road/Shallowford Road - D6220 Project X1 X
On Street Bicycle Improvements Construction Nov-06 Jun-11

D10D0 [Lower Roswell Road (East) - D6140 X | X X
MULTI-USE TRAILS - Pedestrian and Bicycle Improvements
SR120 Dallas Highway Streetscapes, Phase I Jan-06 Jun-13

D11B0 [Casteel Road to Villa Rica Way Design X | X
SR120 Dallas Highway Streetscapes, Phase IT Construction Jan-06 Jul-11

p11co |Villa Rica Way to John Ward Road Complete X | X X1 X
Noonday Creek Trail, Phase 1A Construction Jan-06 Feb-10

D11D0a |KMNBP Visitors' Center to Park Boundary Complete X | vA X1 X
Noonday Creck Trail, Phase 1B Construction Jan-06 Aug-11

D11D0b |KMNBP to Barrett Parkway Complete X | X X1 X
Noonday Creek Trail, Phase 2A Construction Jan-06 Jul-10

D11E0a |Cobb Pkwy/US 41 from Barrett Pkwy to Noonday Creek Complete X | vA X1 X
Noonday Creek Trail, Phase 2B Construction Jan-06 Nov-08

D11Eob |US 41 to Barrett Lakes Blvd Complete X | X X1 X
Noonday Creek Trail, Phase 2C Construction Jan-06 Aug-11

D11E0c |Barrett Lakes Blvd to Bells Ferry Road X | X X
Spring Road Multi-use Trail Construction Jan-06 Jun-09

D11Fp |Campbell Road to Cumberland Blvd. Bridge over 1-285 Complete X1 X X
FEast Cobb Trail Extension, Phase I Construction Nov-06 Jan-11

D11G0 |Merchants Walk/Providence Rd to Shady Hill Drive Complete X X X
Interstate North Pkwy Trail Construction Sep-04 Sep-11

D11HO |Rottenwood Creek Trail (Bob Callen Trail) to Cochran Shoals X | X X
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MUNICIPAL PROJECTS
Nance Road, Phase I Construction Jan-07 Jun-09
M1030 |City of Acworth Complete X | X X1 X
Intersection Improvements at Nance Road and Main Street
Austell Powder Springs @ Threadmill Complex Construction Jan-07 Jun-08
M2010 |Citv of Austell Complete X1 X X1 X
Intersection Improvements
Humphries Hill at C.H. James Parkway Construction May-06 Aug-07
M2020 |City of Austell Complete X | X X | X
Intersection Improvements
|Joe Jerkins Bivd and Caraustar Ind, Inc. Complete Jan-07
M2030 |City of Austell X | va val X
Railroad Overpass Bridge
Perkerson Mill Road @ Flint Hill Road Construction Jan-07 Jun-08
M2040 |Civv of Austell Complete X1 X X1 X
Improve Intersection
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